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1|5 Environmental Allies - Controls 5 days |5/21/18 ... |5/25/18 ... /T
2 |&] City of Austin - Environmental Precon 1day|6/13/18 ... |6/14/18 ... O
3 | & UWSC - submittal for permit 10 days |6/15/18 ... |6/28/18 ...
4 |B City of Austin - Building Permit 1day|6/21/18 ... |6/21/18 ...
5 City of Austin - Public Works Precon 1day|6/29/18 ... |6/29/18 ... |3
6 |B UWSC - Undergound storm water piping 10 days |7/7/18 8:... |7/20/18 ... |5
7 |BE Excavation - Winslow 15 days|7/7/18 8:... |7/27/18 ... |5
8 |& City of Austin - Public Works Inspection 1day|7/18/18 ... |7/18/18 ...
9 Site Concrete Retaining Walls 15 days |7/30/18 ... |8/17/18 ... |7
10 Foundation Piers 7 days|8/14/18 ... |8/22/18 ... |9FS-4d...
11 Underground Detention Piping 10 days [8/23/18 ... |9/5/18 5:... |10
12 Site Electrical Underground 5days|(8/20/18 ... |8/24/18 ... |9
13 @ Offsite Utilites 15 days |9/6/18 8:... |9/26/18 ... |11
14 Plumbing Underground Rough & Gas R... 5 days |8/20/18 ... |8/24/18 ... |10FS-3 ...
15 Pour First Floor Slab 4 days|8/27/18 ... |8/30/18 ... |14
16 Place Concrete Columns 5 days|8/31/18 ... |9/6/18 5:... |15
17 Pour Second Floor Slab 5days|9/18/18 ... |9/24/18 ... |16FS+7...
18 Steel Erection Stair Towers 10 days |9/25/18 ... |10/8/18 ... |17
19 Place concrete paving 5 days|9/1/18 8:... |9/7/18 5:... |14FS+5...
20 Trusses delivered 1day|10/9/18 ... [10/9/18 ... |18
21 Frame Structure 30 days|10/10/18... |11/20/18... |20
22 Rough Plumbing 20 days|10/24/18... |11/20/18... |20FS+1...
23 Rough Electrical 30 days|10/19/18... |11/29/18... |20FS+7...
24 Concrete walkways and balconies 5days|11/21/18... |11/27/18... |21
25 Storefront glass Level 1 10 days [11/21/18... |12/4/18 ... |21
26 Sheathing Exterior 10 days |11/21/18... |12/4/18 ... |21
27 Rough HVAC 10 days |12/5/18 ... |12/18/18... |26
28 Rough Fire Sprinklers 15 days [12/5/18 ... |12/25/18... |26
29 Roofing 10 days |12/5/18 ... |12/18/18... |26
30 Windows and Exterior Doors 15 days [12/19/18... |1/8/19 5:... |29
31 DRIED-IN 1day|1/9/19 8:... |1/9/19 5:... |30
32 Stucco and Exterior Finishes 10 days |1/10/19 ... |1/23/19 ... |31
33 Permanent Power 1day|1/11/19 ... |1/11/19 ... |23FS+3...
34 Sheetrock 15 days |1/10/19 ... |1/30/19 ... |31
35 Tape and Float 10 days |1/31/19 ... |2/13/19 ... |34
36 Finish Fire Sprinklers 10 days |2/14/19 ... |2/27/19 ... |35
37 Wall and Floor Tile 15 days [2/7/19 8:... |2/27/19 ... |35FS-5 ...
38 Closets and Trim 10 days |2/14/19 ... |2/27/19 ... |35
39 Floors 10 days |2/28/19 ... |3/13/19 ... |37
40 Doors and Hardware 5 days|3/14/19 ... |3/20/19 ... |39
41 Finish HVAC 10 days [3/21/19 ... |4/3/19 5:... |40
42 Cabinets 15 days |3/21/19 ... |4/10/19 ... [39FS+5...
43 Finish Plumbing 10 days [4/11/19 ... |4/24/19 ... |42
44 Finish Electrical 15 days [4/11/19 ... |5/1/19 5:... |42
45 Building Final 1day|5/2/19 8:... |5/2/19 5:... |44
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